

Project Planning

LegalEase – AI Legal Document Generator

LegalEase Inc. | Documentation Version 2.0

Anitha M (Team Leader), Swathi M, Nithyasri M, Pooja Shree P

Work breakdown

- Phase 1: Brainstorming and idea selection
- Phase 2: Requirement analysis
- Phase 3: Design and architecture
- Phase 4: Planning and task allocation
- Phase 5: Development and AI integration
- Phase 6: Testing and fixes
- Phase 7: Documentation
- Phase 8: Demonstration

Team allocation

Anitha M – Team Leader; Swathi M, Nithyasri M and Pooja Shree P – project team members. Tasks are coordinated around design, implementation, testing, documentation and demonstration.

Milestones

- Finalize idea and requirements
- Complete FastAPI backend and Gemini generator
- Complete Streamlit UI and export functions
- Test the generation and download flows
- Prepare documentation and demo video